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FY,95 CORRECTIVE ACTION SITE II{ANAGEITTENT PI,ANS

sECO/HUSSIT{AN
Washington, Missouri

Current Status

In FY'93 EPA issued a unilateral 3OO8(h), the second in the
region, to Hussman to complete work necessary to characterize the
hydrogeology and contamination at the site. This work was not
accomplished with completion of work on the initial 3OO8 (h) which
was issued in 1989. The facility completed the work necessary
under this order in L992 and subnitted their final report which
showed the inadequacies.

EPA and Hussman negotiated a Modification to the original
Consent Agreement in order to get additional wells installed to
better define the rate and extent of contaminant migration. The
effective date of this Modification is 8-LO-94. This Modification
causes the implementation of the January 1993 Revised Remedial
Workplan. This Workplan calls for the installation of additional
groundwater monitoring wells with saurpling. The installation of
the new welIs and the first sampling events should be accomplished
by Christmas of 1994. They have allowed themselves ten weeks to
draft the report on the well installation. This period comprises
Phase I of the Workp1an. Any work to be accomplished beyond this
will depend upon the results of sampling.

Oversiqht Strateqv

EPA will receive and re-review binonthly progress reports
until the additional work reguired in the Revised Remedial Workplan
is completed. After that period we will be getting guarterly
reports. We should be getting a report on this work early in the
new year. The new wells will be monitored guarterly and the old
wells will be monitored semi annually.

The results of the work in Phase f will deterrnine if Phase II,
Subsequent Work, effort is necessary and witl provide the basis for
design of Phase II. Phase II is written into the Amendment and
will be deveroped if further onsite exploration is warranted.

ff offsite investigation and/or remediation should be
necessary EPA will have to use other legal authority to involve the
current owner/operator (A. Middleby corp. ) as Hussman has made it
guite clear that they will not be held solely responsible and
regional counsel believes that this is the appropriate course of
action.
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FY'94 Oversight Activities

1. Site visit to review operations.
2. Review bimonthly progress reports (x6).
3. Review of Phase f Report.
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Resource Needs

No contract resources are anticipated to be needed for FY'95.
GEOL (8i11 Lowe) and I will need to review and approve the Phase I
Final Report.

Site visit:
RCOIr{ 0 days
GEOL 5 days

Bi-monthly progress reports:
RcOl{ 1- day
GEOIJ 1- day

Phase I Fina1 Report Review:
RCOIT{ 5 days
GEOL 5 days

Phase II new work development:
Resource needs unknown at this time (dependent on results of
Phase I.)
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